



KENDALL COUNTY COMMISSIONERS COURT AGENDA REQUEST

COMMISSIONER COURT DATE: 3/18/2019 OPEN SESSION	
SUBJECT	Amend the Baseline Schedule by 112 days, that was Contractually Incorporated in the GMP Agreement, Law Enforcement Center Project.
DEPARTMENT & PERSON MAKING REQUEST	Commissioner Pct. #4 - Don Durden County Engineer - Richard Tobolka
PHONE # OR EXTENSION #	830-249-9343
TIME NEEDED FOR PRESENTATION	5 Minutes
WORDING OF AGENDA ITEM	Consideration and action concerning Change Order No. 2 for the Law Enforcement Center project, extending the duration of the contract by 112 days for Turner Construction Company and increasing the cost for General Conditions by up to \$91,040.00.
REASON FOR AGENDA ITEM	Amend the Baseline Schedule that was Contractually Incorporated in the GMP Agreement Law Enforcement Center Project.
IS THERE DOCUMENTATION	Yes
WHO WILL THIS AFFECT?	Law Enforcement Center project
ADDITIONAL INFORMATION	None

CHANGE PACKAGE DESCRIPTION	TOTAL	
	\$ 81,025	\$ 81,025
GENERAL CONDITIONS & GENERAL REQUIREMENT (till April 25)	\$ 81,025	
	\$ 81,025	\$ 81,025
	\$ 81,025	\$ 81,025
SDI	\$ 1,275	1.400%
DESIGN CONTINGENCY		FIXED
CONSTRUCTION CONTINGENCY	\$ 2,731	3.000%
OWNER CONTINGENCY		FIXED
BLDG. PERMIT	By Owner	
TESTING & INSPECTION	By Owner	
PAYMENT & PERFORMANCE BOND	\$ 1,001	1.100%
CCIP	\$ 2,276	2.500%
BUILDER'S RISK	\$ 319	0.350%
PRECONSTRUCTION SERVICES	\$ -	
FEE	\$ 2,413	2.650%
TEXAS REMODELING SALES TAX	NONE	
TOTAL	\$ 91,040	

TOTAL CHANGE ORDER REQUEST	\$ 91,040



KENDALL COUNTY COMMISSIONERS COURT AGENDA REQUEST

COMMISSIONER COURT DATE: 3/18/2019 OPEN SESSION	
SUBJECT	Jail overcrowding
DEPARTMENT & PERSON MAKING REQUEST	Richard Elkins, Commissioner Pct 2
PHONE # OR EXTENSION #	830-249-9343
TIME NEEDED FOR PRESENTATION	15 minutes
WORDING OF AGENDA ITEM	Consideration and action on forming a committee to study the issues surrounding jail overcrowding.
REASON FOR AGENDA ITEM	Overcrowding at the jail
IS THERE DOCUMENTATION	No
WHO WILL THIS AFFECT?	Kendall County
ADDITIONAL INFORMATION	None